LAUNCH DELAYS (GSFC 52.243�91) (FEB 1991)





The delivery schedule and/or period of performance of this contract  is based upon a spacecraft launch date of      ?(1)?       .  In the  event of a Government directed delay of the launch date, the Contracting Officer may inform the Contractor, in writing, of the  revised launch date, and allow the Contractor to submit a proposal  for the effect of this delay on the cost, delivery schedule, or  other terms of the contract.  This may result in an equitable  adjustment to the estimated cost, fee(s), if any, and delivery  schedule or period of performance.  Failure to agree to an


adjustment shall be considered as a dispute under the Disputes  clause.  However, nothing in this clause shall excuse the Contractor  from proceeding with the contract as extended. 


 


(End of clause)





